Washington Stata
Department of Transportation

US 395/NSC BNSF - 2nd Railroad Realignment

Project Information

PIN: 600015C As of Date: August 2020
Region: Eastern Regional Admin: M. Gribner
State Route: US 395

Current Status: Construction Legislative Districts: 03, 04, 06, 07

Project Description

Realignment and relocation of BNSF railroad track west of existing track from Rowan Street to
Cleveland Street. Includes two new railroad structures over Wellesley Avenue and spur line to
the tank farm east of the NSC alignment. Other work to include grading, realignment of city
streets, utility relocations, retaining walls, drainage, minor paving and sidewalks.

Contractor: 009462 — HALME Construction Inc. - $26,443,011.99 - 8/12/19

Watch List Description

Previously reported October 2019: This project has a increase to relocate existing
telecommunication line and vault. The delay is due to adding more extensive utility relocation
and site preparation work.

As of April 2020: This project has further increased due to the addition of previously
unidentified contaminated soil that is required to be removed and treated.

Project Web Site: https://www.wsdot.wa.gov/projects/us395/nsc-bnsf/home

Project Milestones

Milestone Original Date Current Date Status
Project Definition Complete Q4 2017 Q4 2017 On Schedule
Preliminary Engineering Start Q22018 Q22018 On Schedule
Environmental Complete Q4 2018 Q4 2018 On Schedule
Right of Way Complete Q22019 Q22019 On Schedule
Contract Advertisement Q2 2019 Q2 2019 On Schedule
Operationally Complete Q4 2021 Q4 2021 On Schedule

Project Cost Summary ($ in Thousands)

Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $2,099 $2,099
Right of Way $0 $26,420 $26,420
Construction $0 $52,651 $52,651
Total $0 $81,171 $81,171
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $2,099 $2,099
Right of Way $0 $0 $0 $26,420 $26,420
Construction $0 $0 $1,337 | $51,314 $52,651
Total $0 $0 $1,337 | $79,834 $81,171

Page 1



